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- CD3 – Professional Accommodations 
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Outstanding Concerns: 

o RFIs 

o RFI 032 – Plumbing Interference Mechanical Room – May 21/20 

o RFI 035 – Discharge Air Temperature Requirement – June 6/20 

o RFI 034 Rev01 – Recessed Electrical Panels Framing – June 10/20 

o Shop Drawings   

o SD 031 Rev1 – ERV-1 – May 27/20 

o SD 041 - Resilient Flooring – June 4/20 

o SD 042 – Millwork – June 4/20 

o SD 023 Rev 01 – Electrical Lighting – June 5/20 

o SD 044 – Hollow Metal Doors Frames and Hardware – June 9/20 

o SD 045 – Motorized Dampers – June 9/20 

 

o NCR’s 

o NCR 01 – Elevator Shaft Wall Concrete Segregation – May 20/20 

 

 

 

Project Name: Professional   

Accommodations 

Project Number: CD3 – 19015B 

Safety Statistics 

Description Previously Reported This Period  Project to Date 

Man Hours 30455.75 997.5 31453.25 

Sub trades 967 172 1144 

FLHAs 3836 164 4000 

First Aides 12 0 12 

Incidents 9 0 9 

Daily Covid-19 

Screenings  

615 110 725 

Quality/Engineering 

Items Submitted Resolved Outstanding 

RFIs 51 48 3 

Shop Drawings 47 40 7 

NCRs 1 0 1 

    



 
 

 

 

 

 

Completed This Period Comments or Concerns 

Raise and install roof trusses – 

west wing 

 

Construct and raise prefab 

gable end sections 

 

Second floor interior wall 

construction and erection – east 

wing 

 

Install exterior sheathing above 

main entrance opening 

 

Install electrical conduit in 

corridor and suites on main 

floor - east wing 

 

Mount electrical boxes in main 

floor and second floor suites - 

east wing 

 

 

To Complete Next Period To complete the following Period 

Roof Framing  

Install roof trusses Install roof sheathing 

 Install exterior sheathing between main and second 

floor 

Prepare Mock-ups for Suite A1; 

A3A and A2 

Complete Mock-ups 

 

 

 

 

 

 

 

 



 
 

Progress Photos 

                          

 
 

     Exterior View – South West Side 
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                              Raising Roof Truss 

 

 

 

 

  

 

  
 

 

 

Roof Truss Install – West Wing Sheathing Prefab Gable End 

 

 

 



 
  

Progress Photos 

 

           
  

        Framing Gable End Section                                               

  

 

 
                      

                     Raising Gable End Section 

                            

  

                                                            

                                   

 

 

 

 
 

        Gable End Install – West Wing 

 

                      Roof Truss Install and Bracing – West Wing 

 

 

 



 
 

 

Progress Photos 

                               

 
       

       Second Floor Interior Corridor Walls 

       Install – East Wing 

 

 

 
 

                      Second Floor Demising Wall Sheathing. 

                      Install – East Wing 

                                   

          
 

       Second Floor Demising Wall Framing 

       East Wing 

 

 
 

                         Vapour Barrier Install on Top Plate 

                          of Demising Wall – East Wing 

 

  

 



 
 

 

Progress Photos 

                                    

        
           

          ACWU Cable Install in Main Floor  

          Ceiling – West Wing 

 

 
 

                        Conduit Install for Panel Feeder  

                         West Wing 

                                                                

 
          

          Conduit and Electrical Box Install 

          Main Floor – East Wing 

             

 

 

 
 

                       Electrical Box Install on Exterior Wall 

                       on Second Floor – East Wing 

 

  

 


