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OUTSTANDING CONCERNS: 

- RFI No. 86 – Bell MTS and Broadband Piping submitted February 02, 2021 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 

 

PROJECT NAME: PROFESSIONAL ACCOMMODATIONS PROJECT NUMBER: CD3 – 19015B 
SAFETY STATISTICS 

DESCRIPTION PREVIOUSLY REPORTED THIS PERIOD PROJECT TO DATE 
MAN HOURS 47329 486 47815 
SUB TRADES 14358 530 14888 
FLHAS 6758 38 6758 
FIRST AIDES 14 0 14 
INCIDENTS 16 1 17 
DAILY COVID SCREENINGS  3860 130 3990 

QUALITY/ENGINEERING 
ITEMS SUBMITTED RESOLVED OUTSTANDING 

RFIS 86 85 1 
SHOP DRAWINGS 84 84 0 
GREEN GLOBES 17 17 0 
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COMPLETED THIS PERIOD COMMENTS OR CONCERNS 
Fiber Cement Siding   
Board/Tape LVL 2   
Mechanical Rough Ins  
Electrical Rough Ins  
Tub Install   
Framing LVL 1  
Permanent Power Hookup  
Curtain Wall Installation  
Wood Backing LVL 1  
Acoustic Insulation  
  

TO COMPLETE NEXT PERIOD TO COMPLETE THE FOLLOWING PERIOD 
Fiber Cement Siding Fiber Cement Siding 
Board/Tape LVL 2 Board/Tape LVL 2 
Mechanical Rough Ins Mechanical Rough Ins 
Electrical Rough Ins Electrical Rough Ins 
Tub Install Tub Install 
Framing LVL 1 Framing LVL 1 
Wood Backing LVL 1 Wood Backing LVL 1 
Frame Ceilings LVL 2 Frame/Board Ceilings LVL 2 
Acoustic Insulation Acoustic Insulation 
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PROGRESS PHOTOS 
  

 
 
 

 
 
 
 

 

 

 

 

 

 

 
 
 

 
 

 

 

 

 

 

 

 

 

Fiber Cement Siding Install – South  Fiber Cement Siding Install – South  

Curtain Wall Install 

 

Curtain Wall Install 
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PROGRESS PHOTOS 
  

 

 

 

 

 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

Firestopping Bottom of Wall LVL 2 

Mould Resistant Gypsum Board LVL 2 Mould Resistant Gypsum Board LVL 2 

 

Curtain Wall Protection 
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PROGRESS PHOTOS 
   

 
 
 
 
  
 
 
 
 
 
  
 
 
 
 
 
 

 

 

 

 

 

 

Gypsum Board LVL 2 

LVL 2 Hallway Prep for Permanent Power Mechanical Firestopping LVL 1 

Gypsum Board/HVAC LVL 2 
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PROGRESS PHOTOS 
  

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Electrical Room Progress 

Wood Backing LVL 1 Steel Stud Framing LVL 1 

Electrical Firestopping 
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PROGRESS PHOTOS 
  

  

Electrical Panel Install  Electrical Rough Ins LVL 1 

Acoustic Insulation Laundry Room Shaft Wall LVL 1 
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PROGRESS PHOTOS 
   

  

Tub Install LVL 2 Tub Install LVL 2 

HVAC Install Electrical Room Protection of Transformer During Sanding 
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PROGRESS PHOTOS 
 

  

 

Plumbing Rough Ins LVL 2 – To Be Insulated 

Tub Install LVL 2 

Electrical Rough Ins Elevator Machine Room 


