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OUTSTANDING CONCERNS: 

‐ NCR002 – Floor Level. Ongoing 

‐ RFI087 – Range/Cooktop Millwork Clearances. Submitted February 22, 2021 

‐ RFI088 – Laundry Equipment. Submitted February 22, 2021 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PROJECT NAME: PROFESSIONAL ACCOMMODATIONS  PROJECT NUMBER: CD3 – 19015B 

SAFETY STATISTICS 

DESCRIPTION  PREVIOUSLY REPORTED  THIS PERIOD  PROJECT TO DATE 

MAN HOURS  48974  632  49606 

SUB TRADES  16198  1304  17502 

FLHAS  9837  56  9893 

FIRST AIDES  14  0  14 

INCIDENTS  18  0  18 

DAILY COVID SCREENINGS   4294  176  4470 

QUALITY/ENGINEERING 

ITEMS  SUBMITTED  RESOLVED  OUTSTANDING 

RFIS  88  86  0 

SHOP DRAWINGS  84  84  0 

GREEN GLOBES  17  17  0 
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COMPLETED THIS PERIOD  COMMENTS OR CONCERNS 

Fiber Cement Siding   

Board/Tape LVL 2   

Mechanical Rough Ins   

Electrical Rough Ins   

Tub Install   

Framing LVL 1   

Wood Backing LVL 1   

Frame Ceilings LVL 2   

Acoustic Insulation   

Fiber Cement Siding   

Sprinkler Install   

   

TO COMPLETE NEXT PERIOD  TO COMPLETE THE FOLLOWING PERIOD 

Fiber Cement Siding  Fiber Cement Siding 

Board/Tape LVL 2  Board/Tape LVL 2 

Mechanical Rough Ins  Mechanical Rough Ins 

Electrical Rough Ins  Electrical Rough Ins 

Tub Install  Tub Install 

Framing LVL 1  Framing LVL 1 

Wood Backing LVL 1  Wood Backing LVL 1 

Frame Ceilings LVL 2  Frame/Board Ceilings LVL 2 

Acoustic Insulation  Acoustic Insulation 

Sprinkler Install   
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PROGRESS PHOTOS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Fiber Cement Siding Install – North East Fiber Cement Siding Install – North West 
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PROGRESS PHOTOS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Fiber Cement Siding Install – South 

Bulkhead/Drop Ceiling Framing – LVL 2  Bulkhead Framing – LVL 2 

Fiber Cement Siding Install – South West 
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PROGRESS PHOTOS 

    

 

 

 

 

   

 

 

 

 

 

   

 

 

 

 

 

 

 

 

 

 

 

 

Bulkhead Framing – LVL 2 

Bulkhead Framing – LVL 2  Drop Ceiling Framing – LVL 2 

Drop Ceiling Framing – LVL 2 
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Wood Backing – LVL 1 

Drop Ceiling Framing – LVL 2  Wood Backing – LVL 1 

Wood Backing – LVL 1 
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PROGRESS PHOTOS 

   

 

 

 

 

 

 

 

 

Door Blocking – LVL 1  HM Door Frame Install – LVL 1 

Hallway Progress – LVL 1 Hallways Progress – LVL 1 
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Hallway Progress – LVL 2  Tub Surround Prep – LVL 1 

HVAC Install – LVL 2 Fitness Centre Tub Installation – LVL 1 



 

JNR CONSTRUCTION 

PROGRESS PHOTOS 

   

 

 

 

 

 

 

HVAC Install – LVL 2 Fitness Centre  HVAC Install – LVL 2 Elevator Lobby 

Void Form Install – Front Entrance Void Form Install – Front Entrance 


