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OUTSTANDING ITEMS OR CONCERNS: 

- NCR002 – Floor Level. Ongoing 
- RFI087 – Range/Cooktop Millwork Clearances. Submitted February 22, 2021 
- SD089 – Signage. Submitted March 08, 2021 
- SAMPLE007 – Eavestrough/Downspouts 
- GG019 – GG028. Submitted March 09, 2021 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 

 

PROJECT NAME: PROFESSIONAL ACCOMMODATIONS PROJECT NUMBER: CD3 – 19015B 
SAFETY STATISTICS 

DESCRIPTION PREVIOUSLY REPORTED THIS PERIOD PROJECT TO DATE 
FIRST AIDES 14 0 14 
INCIDENTS 18 0 18 
DAILY COVID SCREENINGS  4924 138 5062 

QUALITY/ENGINEERING 
ITEMS SUBMITTED RESOLVED OUTSTANDING 

RFIS 89 88 1 
SHOP DRAWINGS 89 88 1 
SAMPLES 7 6 1 
GREEN GLOBES 28 17 11 
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COMPLETED THIS PERIOD COMMENTS OR CONCERNS 
Fiber Cement Fascia   
First Coat Paint LVL 2  
LVL 2 Millwork  
Pour Front Entry Slab  
Crawlspace Mechanical Rough Ins  
Electrical Rough Ins  
Board Ceilings LVL 1  
HM Door Install LVL 2  
Bell MTS/Broadband Conduit Trench  
Mechanical Room HVAC Ductwork  
Refrigeration Piping to Fan Coils  
  

TO COMPLETE NEXT PERIOD TO COMPLETE THE FOLLOWING PERIOD 
Fiber Cement Siding Fiber Cement Siding 
LVL 2 Millwork LVL 2 Millwork 
Electrical Device Install Board Ceilings LVL 1 
Board Ceilings LVL 1 Board Walls LVL 1 3 BR 
Board Walls LVL 1 3 BR HM Door Install LVL 2 
HM Door Install LVL 2 Taping Ceiling/Walls LVL 1 
Taping Ceiling/Walls LVL 1  
Flooring Install LVL 2  
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PROGRESS PHOTOS 
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PROGRESS PHOTOS 
 

 

 

 

 

 

 

 

 

 

  
 
 
 
 
 
 
 
 

Front Entrance Slab Pour Front Entrance Slab Pour 

 

Laundry Housekeeping Pad Pour Mechanical Housekeeping Pad Pour 
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PROGRESS PHOTOS 
 
  

 

 
 
 
 
  
 
 
 
 
 
  
 
 
 
 
 
 

 

 

 

 

 

 

Wall/Ceiling Board Progress – LVL 1 Millwork Install – LVL 2 

Hollow Metal Door – LVL 2 Suite Entry  Hollow Metal Door – LVL 2 Suite Entry  
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PROGRESS PHOTOS 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Mechanical Room HVAC Ductwork  

Wall/Ceiling Board – LVL 1 Wall/Ceiling Board – LVL 1 

 

Hallway Progress – LVL 2 
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PROGRESS PHOTOS 
 
 
 

 

 
 

 

 

 

 

Mechanical Room HVAC Ductwork  

 

Mechanical Room HVAC Ductwork 

 

Electrical Device Install – LVL 2 Electrical Device Install – LVL 2 

 


