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OUTSTANDING ITEMS OR CONCERNS: 

- NCR002 Floor Level. Ongoing. 
- SD089 Signage. Revise/resubmit.  
- Bell MTS Coordination by Owner – Fire Alarm Monitoring/Phone System 
- Manitoba Hydro – Incoming High Voltage 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 

PROJECT NAME: PROFESSIONAL ACCOMMODATIONS PROJECT NUMBER: CD3 – 19015B 
SAFETY STATISTICS 

DESCRIPTION PREVIOUSLY REPORTED THIS PERIOD PROJECT TO DATE 
FIRST AIDES 14 0 14 
INCIDENTS 19 0 19 
DAILY COVID SCREENINGS  5960 70 6030 

QUALITY/ENGINEERING 
ITEMS SUBMITTED RESOLVED OUTSTANDING 

RFIS 92 92 0 
SHOP DRAWINGS 90 89 1 
SAMPLES 12 12 0 
GREEN GLOBES 28 17 11 
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COMPLETED THIS PERIOD COMMENTS OR CONCERNS 
Fiber Cement Siding  
LVL 1 Wood Doors/Frame Install  
LVL 1/LVL 2 Electrical Finishes  
LVL 1 WW Millwork  
Stair Railing Installation  
Stair Pan Pours  
  

TO COMPLETE NEXT PERIOD TO COMPLETE THE FOLLOWING PERIOD 
LVL 1 EW Flooring Install LVL 1 WW Flooring Install 
LVL 1 WW Flooring Install LVL 1/LVL 2 M/E Finishes 
LVL 1/LVL 2 Doors/Hardware  LVL 1/LVL 2 Final Paint 
Sprinkler System Testing/Finishing M/E Commissioning - Tentative 
LVL 1/LVL 2 M/E Finishes Air Balancing - Tentative 
LVL 1/LVL 2 Final Paint Fire Alarm VI - Tentative 
 M/E Equipment Start Ups - Tentative 
 Sprinkler System Testing - Tentative 
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LVL 2 Corridor Progress 

PROGRESS PHOTOS 
 
 
 
 

 

 

 

 

 

 
 
 
 
 

 

 

 

 

 

 

 

 

Stair 2 Handrail Bracket Install  

 

LVL 1 Corridor Progress  

Stair 2 Handrail Install  

 

Stair 2 Handrail Install  
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PROGRESS PHOTOS 
 

 

 

 

 

 

 

 

 

 

  
 
 
 
 
 
 
 
 

Stair 3 – Stair Pan Pour Stair 3 – Stair Pan Pour 

LVL 2 Accessible Suite Sunken Floor Install 

 

Stair 1 Finishing Progress 
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PROGRESS PHOTOS 
 
  

 

  

 

 

 

 

 

Stair 1 Bulkhead Finishing LVL 1 EW Suite Progress 

LVL 1 EW Suite Progress LVL 2 Short Stay Suite Progress 
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PROGRESS PHOTOS 
 
 
 

 

 

  

 

Mechanical Room Progress  

LVL 2 WW 3 BR Suite Progress LVL 2 WW 3 BR Suite Progress 

Electrical Room Progress 


