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OUTSTANDING ITEMS OR CONCERNS: 

- SD089 Signage. Revise/resubmit.  
- Bell MTS Coordination by Owner – Fire Alarm Monitoring/Phone System 
- Manitoba Hydro – Incoming High Voltage 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 

PROJECT NAME: PROFESSIONAL ACCOMMODATIONS PROJECT NUMBER: CD3 – 19015B 
SAFETY STATISTICS 

DESCRIPTION PREVIOUSLY REPORTED THIS PERIOD PROJECT TO DATE 
FIRST AIDES 14 0 14 
INCIDENTS 19 0 19 
DAILY COVID SCREENINGS  6030 134 6164 

QUALITY/ENGINEERING 
ITEMS SUBMITTED RESOLVED OUTSTANDING 

RFIS 92 92 0 
SHOP DRAWINGS 90 89 1 
SAMPLES 12 12 0 
GREEN GLOBES 28 17 11 
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COMPLETED THIS PERIOD COMMENTS OR CONCERNS 
Fiber Cement Siding  
LVL 1/LVL 2 Wood Doors/Hardware  
LVL 1/LVL 2 Electrical Finishes  
LVL 1/LVL 2 Mechanical Finishes  
LVL 1 Flooring  
LVL 1/LVL 2 Final Paint  
Drywall/Paint/Flooring Deficiencies  
  

TO COMPLETE NEXT PERIOD TO COMPLETE THE FOLLOWING PERIOD 
Stairwell 2/3 Boarding/Finishing Bell MTS Phone Line Install 
LVL 1/LVL 2 Final Paint LVL 1/LVL 2 Final Paint 
LVL 1/LVL 2 Doors/Hardware Fiber Cement Siding 
LVL 1/LVL 2 Electrical Finishes LVL 1/LVL 2 Wood Doors/Hardware 
LVL 1/LVL 2 Mechanical Finishes LVL 1/LVL 2 Electrical Finishes 
Drywall/Paint/Flooring Deficiencies LVL 1/LVL 2 Mechanical Finishes 
Parking Pedestal Install LVL 1 Flooring 
 Drywall/Paint/Flooring Deficiencies 
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LVL 2 Corridor Progress 

PROGRESS PHOTOS 
 
 
 
 

 

 

 

 

 

 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Exterior Progress North Elevation  

 

Exterior Progress South Elevation  

Exterior Progress North Elevation  

Exterior Progress South Elevation  
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LVL 2 Corridor Progress 

PROGRESS PHOTOS 
 
 
 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 

 

 

 

 

 

 

 

 

Stair 1 Progress 

LVL 1 Corridor Progress  

LVL 2 Corridor Progress 
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PROGRESS PHOTOS 
 

 

 

 

 

 

 

 

 

 

  
 
 
 
 
 
 
 
 

Stair 1 Progress Stair 3 Progress 

LVL 1 Interior Wood Door Paint Fire Extinguisher Cabinet Install 
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PROGRESS PHOTOS 
 
  

 

  

 

 

 

 

 

LVL 2 EW Suite Progress LVL 2 EW Suite Progress 

LVL 2 EW Suite Progress LVL 2 EW Suite Progress 
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PROGRESS PHOTOS 
 
 
 

 

 

  

LVL 1 EW Suite Progress  

LVL 2 WW Suite Progress LVL 2 WW Suite Progress 

LVL 2 WW Lounge Progress 
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PROGRESS PHOTOS 
 
 
 

 

 

  

 

LVL 1 WW Suite Progress  

LVL 1 EW Suite Progress LVL 1 EW Suite Progress 

LVL 1 WW Suite Progress 
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PROGRESS PHOTOS 
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LVL 1 WW Suite Progress  

LVL 1 WW Lounge Progress LVL 1 WW Suite Progress 

LVL 1 WW Suite Progress 


