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19015D-NHCN-Health Centre
Norway House, Manitoba

Weekly Progress Report
Aug 24, 2021, ID #478

REPORT DETAILS

Description  

Created by Aman Chana

Status Draft

1. WORK LOG

Crew # Workers # Total 
hours

Work performed

JNR and Subtrades 65 3900 See below

Totals 65 3900

2. CREW ONSITE

2.1 The following crews were active in this report period

JNR

Mechanical 

Electrical 

Masonry

Structural Steel 

Carlson

Oakwood

https://app.plangrid.com/projects/bb81f2e0-3515-cab6-683c-53fb1362b988/home
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3. ARCHITECTURAL

3.1 Ongoing Work

N/A

3.2 Completed Work

N/A

4. STRUCTURAL

4.1 Ongoing Work

JNR Concrete/Site Crews
-General site clean-up
-Dewatering - Checking pumps
-Fueling / Moving material on site
-Operating fuel pump/Sweeping floor
-Working on installing exterior insulation
-Insulating grade beam (B1 & B2- North Side)
-Tying rebar for grade beam (A1-Loading Dock)
-Placing void form under GB Loading dock
-Levelling sand (Hot Tub) and setting temp lights in building
-Poured concrete in bollards & slab near loading dock
-Insulating grade beam (B2)
-Tying rebar for grade beam & buttoning up near loading dock area

4.2 Completed Work

5. MECHANICAL

5.1 Ongoing Work

-Installing medical gas piping (B1)
-Installing hydronic piping (B1)
-Install domestic water lines B1
-Working on sanitary line C2 crawlspace
-Ductwork installation (B1)
-Prep duct opening & runs (B1)
-Layout for ductwork in A1
-Installing rain water pipes in A2
-Working on roof drains A1 roof
-Installing carriers in block walls (A1)
-Working on domestic waterlines (B1) & medical gas pipe (A3)
-Domestic water main install in hot tub area (A2)

https://app.plangrid.com/projects/bb81f2e0-3515-cab6-683c-53fb1362b988/home
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5.2 Completed Work

6. ELECTRICAL

6.1 Ongoing Work

-Installing AV conduits in crawlspace
-Installing conduits & junction boxes (B1)
-Installing parking lot conduits
-Installing power conduits in crawlspace
-Installing box supports in B1
-Rough in for masonry wall (A1)

6.2 Completed Work

7. CIVIL

7.1 Ongoing Work

Civil
-Digging for tank farm on north side of the building
-Hauling clean stone using truck
-Placing clean stone in ambulance garage (C2)

JNR Surveyor
-Laying out light standards elevations,
-Laying out sidewalk at PA
-Drafting & Data management
-Working on roof parapet elevations

7.2 Completed Work

8. MASONRY

8.1 Ongoing Work

-Installing block walls (A1)
-Installed insulation underneath wall thru flashing (B1)
-Installed flashing & sealed with AVB (B1)
-Installing brick ties on north site (B1 & B2)
-Installing brick ties on north site (A1 & B1)
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8.2 Completed Work

9. OAKWOOD ROOFING/SIDING

9.1 Ongoing Work

SIDING
-Installing AVB on North side of A1/A3/B2
-Installing AVB on West side of B2 working towards B2 South.
-Priming on South wall B2
-Organizing material on site
-Priming on South wall B2
-Installing AVB on South side of B2
-Rework on northside (B1 & B2)

ROOFING
-General site clean up and house keeping
-Organizing material
-Installed AVB on parapet walls A1
-Torched AVB over walls (A1)
-Installed flashing on penthouse
-Building control joints
-Sealed around the roof drains A1
-Installing control joins and installing base stripping A1
-Working on curbs A1 roof
-Installing roof hatch
-Installing roof insulation (A1)
-Working on expansion joint curb
-Installed dens deck (C1 & C2)
-Primed & torched AVB over dens deck (C2)
-Unloaded delivery
-General site clean up & housekeeping

9.2 Completed Work

10. CARLSON

10.1 Ongoing Work

-Framing shaft wall around ductwork (B1)
-Framing exterior wall (C1)
-Framing interior walls (B1)
-Installing drywall tops (B1)
-Working on penthouse parapet walls

10.2 Completed Work

https://app.plangrid.com/projects/bb81f2e0-3515-cab6-683c-53fb1362b988/home
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11. SAFETY AND COVID-19 SCREENING

11.1 Number of Covid Screening reports completed

JNR is continuing screening all visitors and staff daily who report to site. 408 Covid screening reports completed on 
site last week.

12. SITE VISIT SCHEDULE

12.1 Next scheduled site visit

Next site visit is to be determined 

NOTES

PHOTOS (29)
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A1- Poured slab near loading dock area
Arshdeep Grewal
Aug 23, 2021 1:51 PM

A2- Installing glycol heating lines
Arshdeep Grewal
Aug 23, 2021 1:51 PM

https://app.plangrid.com/projects/bb81f2e0-3515-cab6-683c-53fb1362b988/home
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B2- Installing insulation on northside
Arshdeep Grewal
Aug 23, 2021 1:51 PM

A1- Installing water carrier
Arshdeep Grewal
Aug 22, 2021 12:50 PM

https://app.plangrid.com/projects/bb81f2e0-3515-cab6-683c-53fb1362b988/home
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C2- Depression for floor grate
Arshdeep Grewal
Aug 22, 2021 12:50 PM

Excavating for tank farm under ground
Arshdeep Grewal
Aug 20, 2021 2:23 PM

https://app.plangrid.com/projects/bb81f2e0-3515-cab6-683c-53fb1362b988/home
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B2- Installing drywall tops
Arshdeep Grewal
Aug 20, 2021 2:23 PM

A1- Installing block wall
Arshdeep Grewal
Aug 20, 2021 9:19 AM

https://app.plangrid.com/projects/bb81f2e0-3515-cab6-683c-53fb1362b988/home
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Digging for M&E work under exterior pads
Arshdeep Grewal
Aug 20, 2021 9:19 AM

B1- M&E rough in installation
Arshdeep Grewal
Aug 20, 2021 9:19 AM
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B1- Mudding & tapping drywall
Arshdeep Grewal
Aug 20, 2021 9:19 AM

B1- Installed tracks for remaining interior walls
Arshdeep Grewal
Aug 20, 2021 9:19 AM
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C2- Installing blocking for RTU
Arshdeep Grewal
Aug 19, 2021 5:26 PM

A1- Installing wood around the windows
Arshdeep Grewal
Aug 19, 2021 11:55 AM
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A1- Building parapet walls
Arshdeep Grewal
Aug 19, 2021 11:55 AM

B1- Installing hangers
Arshdeep Grewal
Aug 19, 2021 11:55 AM
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B1- Insulating ductwork
Arshdeep Grewal
Aug 19, 2021 11:55 AM

B1- Mudding & tapping dry wall
Arshdeep Grewal
Aug 19, 2021 11:55 AM

https://app.plangrid.com/projects/bb81f2e0-3515-cab6-683c-53fb1362b988/home


19015D-NHCN-Health Centre
Norway House, Manitoba

Prepared by Aman Chana 15 Created with PlanGrid

B1- Insulating ductwork
Arshdeep Grewal
Aug 19, 2021 11:55 AM

B2- Installing top tracks for interior wall
Arshdeep Grewal
Aug 17, 2021 3:27 PM

https://app.plangrid.com/projects/bb81f2e0-3515-cab6-683c-53fb1362b988/home
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A3- Installing backing for curtain wall
Arshdeep Grewal
Aug 17, 2021 3:27 PM

C2- Installed oil interceptor
Arshdeep Grewal
Aug 17, 2021 3:27 PM
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B1- Installing DWL
Arshdeep Grewal
Aug 17, 2021 3:27 PM

B1- Installing conduits & junction boxes
Arshdeep Grewal
Aug 17, 2021 7:31 AM
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B1- Ongoing installation of drywall tops
Arshdeep Grewal
Aug 17, 2021 7:31 AM

B2- Installing top tracks for interior walls
Arshdeep Grewal
Aug 17, 2021 7:31 AM

https://app.plangrid.com/projects/bb81f2e0-3515-cab6-683c-53fb1362b988/home
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B1- Installing dry wall tops
Arshdeep Grewal
Aug 17, 2021 7:31 AM

A1- Finished fixing window sheathing
Arshdeep Grewal
Aug 17, 2021 7:31 AM

https://app.plangrid.com/projects/bb81f2e0-3515-cab6-683c-53fb1362b988/home
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A1- Tying rebar for grade beam
Arshdeep Grewal
Aug 17, 2021 7:31 AM

https://app.plangrid.com/projects/bb81f2e0-3515-cab6-683c-53fb1362b988/home
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EXTERIOR STEEL STUD FRAMING
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EXTERIOR TRENCHING & FOUNDATION
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ELPE01-23

ELPE01-20

ELPE01-20

ELPE01-20

ELPE01-18

ELPE01-18

ELPE01-18

ELPE01-18

ELPE01-18

ELPE01-18

10

WP

PANEL ELPW01 PANEL NLPW01

PANEL ELPE01PANEL NLPE01

ELPE01-19

ELPE01-19

PPPL01-27

PPPL01-27

PPPL01-26

PPPL01-26

NPPW05-38

WP
MGE-1

P-17
WP

P-16

WP

31

15

4
E1.1

33

XD

ELPE01-17

XD

ELPE01-17

10
WP

NEW RELAY PANEL

35

15360

PANEL ENLE04

RELAY PANEL LVD-01

PANEL ENLE07

PANEL ENLW11

PANEL ENLE06

PANEL NPPW05

38

39

NPPW12-37

WP

WP

WP

NPPEPL01-54

WP

(TYPICAL)

1000KW/1250KVA DIESEL
GENERATOR

1
ED-11

ENLW11-7

ENLW11-8

ENLE07-13

ENLE06-10

42 (TYPICAL)

42 (TYPICAL)

42 (TYPICAL)

42 (TYPICAL)

PROPANE TANK
VAPORIZER

WP

PROPANE TANK
VAPORIZER

ENLE05-28

ENLE05-29

41

41

4443

MEDICAL GAS
ENCLOSURE
MGE-1 45

47 (TYPICAL)

50

XA

ELPW01-19

XA
ELPW01-19

XA
ELPE01-16

8

SPLITTER SP600-EP-W-01

SPLITTER SP600-EP-E-01
MH REMOTE METER

ANSFORMER PAD/TUB TO BE SUPPLIED 
ANITOBA HYDRO.

NEMA 3R RATED C/W METERING CABINET 
CSTE CABINET TO BE WALL MOUNTED. 
D-5 FOR GROUNDING REQUIREMENTS.

ODULES AS FOLLOWS (GENERATOR);
NG
LE

UEL  

. TRANSFORMER (IF APPLICABLE) TO BE 

 TO EXTERIOR WALL MOUNTED SPLITTER. 
E DISTRIBUTION SCHEMATICS AND 
 ADDITIONAL INFORMATION. 

ERGROUND PVC DUCTS/CONDUIT 
 WITHIN CD2 TENDER PACKAGE) THAT 
RKING LOTS ARE TO BE USED FOR NEW 
RIBUTION PANEL (INCLUDING BRANCH 
EXTEND EXISTING UNDERGROUND PVC 
EVES TO HEALTH CENTRE OF 
R ASSOCIATED BUILDING) AND TO 
ANSFORMER/DISTRIBUTION PANEL(S).

ROUND CONDUIT SLEEVES C/W 
GS;
IT FOR FEEDERS TO LIFT STATION
CONDUITS.

T FOR VOICE LINE TO LIFT STATION.

STALLED ON A CONCRETE PAD 
ALLED BY STRUCTURAL).

STALLED ON A FIBERGLASS PAD 

S ##

29. PROVIDE A COMPLETE LIGHTNING PROTECTION SYSTEM FOR 
THE HEALTH CENTRE. SCOPE OF WORK TO INCLUDE DESIGN OF 
LIGHTING PROTECTION SYSTEM AND LABOR, MATERIALS AND 
SERVICES REQUIRED FOR COMPLETION OF A FUNCTIONAL 
LIGHTNING PROTECTION SYSTEM.

30. REFER TO ILLUMINATED SIGNS LOCATED AT ENTRANCE ROADS 
AND HIGHWAY INTERSECTIONS; (X2) TOTAL SUPPLY AND 
INSTALL A WEATHERPROOF JUNCTION BOX C/W DISCONNECT 
AT EACH SIGN LOCATION. 120V POWER TO EACH ILLUMINATED 
SIGN TO BE SUPPLIED BY MANITOBA HYDRO. WIRE AND 
CONNECT ILLUMINATED SIGNS ACCORDINGLY. COORDINATE 
INSTALLATION WITH MANITOBA HYDRO PRIOR TO ROUGH-IN.

31. STUB UP AND TAPE/COIL PULL STRING AND PUT 
WEATHERPROOF BOX OVER SPARE SEALED CONDUIT(S). 
PROTECT AND MARK ACCORDINGLY FOR FUTURE USE. STUB UP 
LOCATION TO BE COORDINATED WITH ALL TRADES AND 
LANDSCAPE ARCHITECT PRIOR TO ROUGH-IN.

32. APARTMENT BUILDING EXTERIOR LIGHTING (BOLLARDS, 
GAZEBO AND SITE LIGHTING), INCLUDING ALL WIRING AND 

NPPW09-1,2

NPPW09-3

NPPW12-38

ACTIVE
LIGHT STANDARD FOUNDATION

POURED
LIGHT STANDARD FOUNDATION

Trenching Required

ACTIVE
TRENCHING FOR UNDER SLAB
WORK
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A1

A2

A3

B1

B2

C1
C2

GRADE BEAM COMPLETE

FOOTING, PIER & GRADE BEAM ACTIVITY

GRADE BEAM COMPLETE

STAIRWELL WORK
COMPLETE

FOOTINGS AND
PIERS COMPLETE

FOOTINGS AND
PIERS COMPLETE

FOOTINGS AND
PIERS COMPLETE

FOOTINGS AND
PIERS COMPLETE

FOOTINGS AND
PIERS COMPLETE

FOOTINGS AND
PIERS COMPLETE

CURB POUR COMPLETE Work Complete

GRADE BEAM COMPLETE

GRADE BEAM COMPLETE

FOOTINGS AND
PIERS COMPLETE

GRADE BEAM COMPLETE

NORWAY HOUSE HEALTH CENTRE OF EXCELLENCE WEEKLY UPDATE AUGUST 22ND 2021

 GRADE BEAM WORK COMPLETE

INTERIOR GRADE BEAM
COMPLETE

CURB POUR COMPLETE

CURB POUR COMPLETE

CURB POUR COMPLETE

GRADE BEAM IN PROGRESS



INTERIOR STEEL STUD FRAMING

COMPLETE

NORWAY HOUSE HEALTH CENTRE OF EXCELLENCE WEEKLY UPDATE AUGUST 22ND 2021

IssueDateNo.

A1

A2

A3

B1

B2

C1

C2

ACTIVE

ACTIVE
A3 -STUD FRAMING
65% COMPLETE

ACTIVE
A2 - STUD FRAMING
65% COMPLETE

ACTIVE
B1- STUD FRAMING
90% COMPLETE

ACTIVE
B2- STUD FRAMING
3% COMPLETE

AREA                  INTERIOR WALL 
                            % COMPLETION     

A1                                            0                                       
                                                                                       
A2                                            65

A3                                            65

B1                                            90

B2                                            3 

C1                                            0

C2                                            0



MASONRY ANGLE

Work In-Progress Work Complete

NORWAY HOUSE HEALTH CENTRE OF EXCELLENCE WEEKLY UPDATE AUGUST 22ND 2021

IssueDateNo.

A1

A2

A3

B1

B2

C1

C2

COMPLETE
MASONRY ANGLE

COMPLETE
MASONRY ANGLE

COMPLETE
MASONRY ANGLE

COMPLETE
MASONRY ANGLE

COMPLETE
MASONRY ANGLE

ACTIVE
MASONRY ANGLE

COMPLETE
MASONRY ANGLE

COMPLETE
MASONRY ANGLE

MASONRY ANGLE 60% COMPLETE
AROUND THE BUILDING



MASONRY ACTIVITY

Work In-Progress Work Complete

NORWAY HOUSE HEALTH CENTRE OF EXCELLENCE WEEKLY UPDATE AUGUST 22ND 2021

IssueDateNo.

A1

A2

A3

B1

B2

C1

C2

COMPLETE
MASONRY WALL

COMPLETE
MASONRY WALL

COMPLETE
MASONRY WALL

COMPLETE
MASONRY WALL

COMPLETE
MASONRY WALL

COMPLETE
MASONRY WALL

COMPLETE
MASONRY WALL

REMAINING MASONRY WALLS

ACTIVE
MASONRY WALL

MASONRY WALLS IN A1 ARE
AROUND 88% COMPLETE

MASONRY WALLS IN C2 ARE
AROUND 80% COMPLETE



ROOFING ACTIVITY

NORWAY HOUSE HEALTH CENTRE OF EXCELLENCE WEEKLY UPDATE AUGUST 22ND 2021

A1

A2

A3

B1

B2

C1
C2

ACTIVE

ACTIVE - WITH DENSDECK &
VAPOR BARRIER INSTALLED

COMPLETE

ACTIVE - A3
DENSDECK, VAPOR BARRIER,
INSUTATION & BASE SHEET
INSTALLED

ACTIVE - WITH DENSDECK, VAPOR
BARRIER, INSUTATION & BASE SHEET
INSTALLED

ACTIVE- B1
DENSDECK, VAPOR BARRIER,
INSUTATION & BASE SHEET
INSTALLED

ACTIVE - B2
VAPOUR BARRIER INSTALLED
OVER DENSDECK

COMPLETE
CONTROL JOINT

COMPLETE
PARAPET WALL

COMPLETE
PARAPET WALL

RTU AREA
VAPOUR BARRIER INSTALLED
OVER DENSDECK

ACTIVE - A2
VAPOUR BARRIER INSTALLED
OVER DENSDECK

COMPLETE
PARAPET WALL

ACTIVE
PARAPET WALL

ACTIVE - C1
VAPOUR BARRIER INSTALLED
OVER DENSDECK

ACTIVE- B2
DENSDECK, VAPOR BARRIER,
INSUTATION & BASE SHEET
INSTALLED

COMPLETE
PARAPET WALL

ACTIVE - A1
VAPOUR BARRIER INSTALLED
OVER DENSDECK

ACTIVE - A1
VAPOUR BARRIER INSTALLED
OVER DENSDECK

COMPLETE
PARAPET WALL

COMPLETE
CONTROL JOINT

AREA                    OVERALL % COMPLETION

A1                                             45 (+5)                                                              

A2                                             25

A3                                             33 (+7)

B1                                             55 (+5)

B2                                             68

C1                                             25

C2                                              7 (+7)

ACTIVE - C2
VAPOUR BARRIER INSTALLED
OVER DENSDECK
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A1

A2

A3

B1

B2

C1
C2

STRUCTURAL STEEL

            B1
FLOOR LEVEL
Structural Steel - 99% 
Q-Deck - 99%
ROOF LEVEL
Structural Steel - 99% 
Q-Deck - 99%

             A1
FLOOR LEVEL
Structural Steel - 99% 
Q-Deck - 99%
ROOF LEVEL
Structural Steel - 97% 
Q-Deck - 99%

              A3
FLOOR LEVEL
Structural Steel - 99% 
Q-Deck - 99%
ROOF LEVEL
Structural Steel - 99% 
Q-Deck - 99%

NORWAY HOUSE HEALTH CENTRE OF EXCELLENCE WEEKLY UPDATE AUGUST 22ND 2021

              A2
FLOOR LEVEL
Structural Steel - 99% 
Q-Deck - 99%
ROOF LEVEL
Structural Steel - 99% 
Q-Deck - 99%

            B2
FLOOR LEVEL
Structural Steel - 99% 
Q-Deck - 99%
ROOF LEVEL
Structural Steel - 99% 
Q-Deck - 99%

              C1
FLOOR LEVEL
Structural Steel - 99% 
Q-Deck - 99%
ROOF LEVEL
Structural Steel - 99% 
Q-Deck - 99%

              C2
FLOOR LEVEL
Structural Steel - 99% 
Q-Deck - 99%
ROOF LEVEL
Structural Steel - 99% 
Q-Deck - 99%



ACTIVE 
A1-EXTERIOR WALL

NORWAY HOUSE HEALTH CENTRE OF EXCELLENCE WEEKLY UPDATE AUGUST 22ND 2021

EXTERIOR WALL & GRADE BEAM LAYERS

COMPLETE
DAMP PROOFING

COMPLETE
DAMP PROOFING

GRADE BEAM

ACTIVE
GRADE BEAM INSULATION

ACTIVE
INSTALLING AVB

EXTERIOR WALL

COMPLETE
INSTALLED GRADE BEAM
INSULATION & DRAINAGE
BOARD

AREA                AVB % COMPLETION

A1                                 50

A2                                 20 (+15)

A3                                 60

B1                                 85

B2                                 90

C1                                  0

C2                                  0



EXTERIOR WALL & GRADE BEAM LAYERS

COMPLETE
DAMP PROOFING

GRADE BEAM

ACTIVE
GRADE BEAM INSULATION

ACTIVE
INSTALLING AVB

EXTERIOR WALL

ACTIVE 
A1-EXTERIOR WALL

COMPLETE
DAMP PROOFING

ACTIVE 
B1&B2-WINDOW 
FRAME INSTALLED

COMPLETE
INSTALLED GRADE BEAM
INSULATION & DRAINAGE
BOARD



Start
Fri 20-05-01

Finish
Sat 22-11-19

'20 Jul '20 Sep '20 Nov '21 Jan '21 Mar '21 May '21 Jul '21 Sep '21 Nov '22 Jan '22 Mar '22 May '22 Jul '22 Sep '22 Nov

Phase - A1 
Wed 20-07-22 - Mon 22-03-21

Phase - A3 
Mon 20-09-28 - Thu 22-01-27
Phase - B1
Thu 20-10-01 - Mon 22-01-24

Phase - C1
Tue 20-10-20 - Wed 22-04-13

Phase - C2
Thu 20-10-15 - Mon 22-05-02

Phase - B2
Mon 20-07-20 - Thu 22-03-03

Phase - A2
Wed 20-09-30 - Fri 22-02-11

Te
M

S
T

Exterior Parking l
Mon 21-07-26 - Sa

✔NHHCOE - Project 
Start 

Fri 20-05-01

Substantial Completion  
Sat 22-06-18

Project Complete 
Sat 22-11-19

A1 Structural Work  
completion 
Fri 21-07-16

Today

Phase - B2
Mon 20-07-20 - Thu 22-03-03
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