

Weekly Report

Report # 16

May 9, 2020

# Norway House Cree Nation

Health Centre of Excellence



Project:

- CD3 – Professional Accommodations

Larry Cove

JNR Construction

<b>Project Name:</b> Professional Accommodations		<b>Project Number:</b> CD3 – 19015B	
<b>Safety Statistics</b>			
Description	Previously Reported	This Period	Project to Date
Man Hours	25616.75	1278.5	26895.25
Sub trades	36	0	36
FLHAs	3163	167	3330
First Aides	9	1	10
Incidents	8	1	9
Daily Covid-19 Screenings	89	128	217
<b>Quality/Engineering</b>			
Items	Submitted	Resolved	Outstanding
RFIs	28	27	1
Shop Drawings	38	37	1
NCRs	0	0	0

**Outstanding Concerns:**

- RFIs
  - RFI 028 – Motorized Intake/Exhaust Damper for ERV Sizes - May 5/20
- Shop Drawings
  - SD 033 – Sikadur 25 Super-Low Viscosity Injection Resin – March 5/20

Completed This Period	Comments or Concerns
Install second floor wood trusses	
Install vapour barrier	
Install second floor sheathing	
Construct formwork for elevator shaft and ceiling	
Install rebar for elevator shaft walls and ceiling	
Install second floor wood beams	
Install scaffolding and guardrails	
Install second floor exterior walls	
Pour Concrete for elevator shaft wall and ceiling	
To Complete Next Period	To complete the following Period
Install second floor wood trusses	
Install vapour barrier	Install vapour barrier
Install second floor sheathing	Install second floor sheathing
Install second floor exterior walls	Install second floor exterior walls
Install second floor wood beams	Install second floor wood beams
Install second floor interior walls	Install second floor interior walls
Install crawlspace fire stop walls	
Strip elevator formwork	
Install Mechanical Risers	Install Mechanical Risers

Progress Photos



Overhead View



Second Floor Wood Truss Install



Second Floor Exterior Wall Construction



Rim Board and Poly Install



Progress Photos



Elevator Shaft Rebar Install



Second Floor Exterior Wall Framing



Second Floor Sheathing Install



Elevator Shaft Formwork

Progress Photos



Second Floor Exterior Wall Framing



Second Floor Exterior Wall Sheathing