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OUTSTANDING ITEMS OR CONCERNS: 

‐ NCR002 – Floor Level. Ongoing 

‐ RFI087 – Range/Cooktop Millwork Clearances. Submitted February 22, 2021 

‐ RFI088 – Laundry Equipment. Submitted February 22, 2021 

‐ SD087 – Wall and Door Protection. Submitted March 02, 2021 

‐ SD088 – Toilet, Bath and Laundry Accessories. Submitted March 02, 2021 

‐ SAMPLES002 – Spruce Cut‐Offs. Submitted January 06, 2021 

‐ SAMPLES006 – P7/P9 Paint Drawdowns. Submitted February 22, 2021 

 

 

 

 

 

 

 

 

 

 

 

PROJECT NAME: PROFESSIONAL ACCOMMODATIONS  PROJECT NUMBER: CD3 – 19015B 

SAFETY STATISTICS 

DESCRIPTION  PREVIOUSLY REPORTED  THIS PERIOD  PROJECT TO DATE 

MAN HOURS  49606  520  50126 

SUB TRADES  17502  868  18370 

FLHAS  9893  35  9928 

FIRST AIDES  14  0  14 

INCIDENTS  18  0  18 

DAILY COVID SCREENINGS   4470  155  4625 

QUALITY/ENGINEERING 

ITEMS  SUBMITTED  RESOLVED  OUTSTANDING 

RFIS  88  86  2 

SHOP DRAWINGS  88  84  2 

SAMPLES  6  4  2 

GREEN GLOBES  17  17  0 
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COMPLETED THIS PERIOD  COMMENTS OR CONCERNS 

Fiber Cement Siding   

Board/Tape LVL 2   

Mechanical Rough Ins   

Electrical Rough Ins   

Tub Install LVL 1   

Steel Stud Framing LVL 1   

Wood Backing LVL 1   

Frame Ceilings LVL 2   

Acoustic Insulation   

Fiber Cement Siding   

Sprinkler Install   

   

TO COMPLETE NEXT PERIOD  TO COMPLETE THE FOLLOWING PERIOD 

Fiber Cement Siding  Fiber Cement Siding 

Tape LVL 2  Tape LVL 2 

Mechanical Rough Ins  Mechanical Rough Ins 

Electrical Rough Ins  Electrical Rough Ins 

Tub Install LVL 1  Frame/Board Ceilings LVL 2 

Wood Backing LVL 1  Sprinkler Install 

Frame/Board Ceilings LVL 2  Board Walls LVL 1 

Acoustic Insulation   

Sprinkler Install   

Board Walls LVL 1   
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Fiber Cement Siding Install – South East Fiber Cement Siding Install – North 

Fiber Cement Siding Install – North  Fiber Cement Siding Install – East 
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Hallway Progress – LVL 2 

Wall/Ceiling Taping – LVL 2  Wall/Ceiling Taping – LVL 2 

HM Door Frame Install – LVL 1 



 

JNR CONSTRUCTION 

PROGRESS PHOTOS 

    

 

 

 

 

   

 

 

 

 

 

   

 

 

 

 

 

 

 

 

 

 

 

 

Wall/Ceiling Taping – LVL 2 

Wall/Ceiling Taping – LVL 2  Board/Taping Progress – LVL 2 

Wall/Ceiling Taping – LVL 2 
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  Tub Install – LVL 1 

Wall/Ceiling Taping – Mechanical Room 

Wall/Ceiling Taping – LVL 2 

Taping – LVL 2 Washroom 




