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OUTSTANDING ITEMS OR CONCERNS: 

- NCR002 Floor Level. Ongoing. 
- SD089 Signage. Revise/resubmit.  
- RFI091 Commercial Dryer Vent 1Y:26 submitted 29-Apr-21 outstanding.  

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 

PROJECT NAME: PROFESSIONAL ACCOMMODATIONS PROJECT NUMBER: CD3 – 19015B 
SAFETY STATISTICS 

DESCRIPTION PREVIOUSLY REPORTED THIS PERIOD PROJECT TO DATE 
FIRST AIDES 14 0 14 
INCIDENTS 19 0 19 
DAILY COVID SCREENINGS  5664 192 5856 

QUALITY/ENGINEERING 
ITEMS SUBMITTED RESOLVED OUTSTANDING 

RFIS 91 90 1 
SHOP DRAWINGS 90 89 1 
SAMPLES 11 11 0 
GREEN GLOBES 28 17 11 
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COMPLETED THIS PERIOD COMMENTS OR CONCERNS 
Fiber Cement Siding  
LVL 1 WW Paint  
LVL 2 WW Flooring Install  
LVL 1 EW Flooring Install  
LVL 1 WW Ceiling Grid  
LVL 1 Ceiling Tile  
LVL 1 WW Millwork  
LVL 1 Wood Doors/Frame Install  
LVL 2 M/E Finishes  
LVL 1 Electrical Finishes  
Refrigeration Piping Install  
Controls Install  
  

TO COMPLETE NEXT PERIOD TO COMPLETE THE FOLLOWING PERIOD 
Fiber Cement Siding Fiber Cement Siding 
LVL 1 EW Flooring Install LVL 1 WW Flooring Install 
LVL 1 WW Flooring Install LVL 1/LVL 2 Sprinkler Drops 
LVL 1 Wood Doors/Frame Install LVL 1 M/E Finishes 
LVL 1 WW Ceiling Grid LVL 1 Wood Doors/Frame Install 
LVL 1 Ceiling Tile LVL 1/LVL 2 Final Paint 
LVL 1 M/E Finishes M/E Commissioning - Tentative 
M/E Equipment Start Ups Air Balancing - Tentative 
LVL 1/LVL 2 Sprinkler Drops Fire Alarm VI - Tentative 
LVL 1 WW Millwork  
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Exhaust Louver/Hose Bib Install 

Exterior Progress – Soffit/Fascia  

 

PROGRESS PHOTOS 
 
 
 
 

 

 

 

 

 

 
 
 
 
 

 

 

 

 

 

 

 

 

LVL 2 Lounge Millwork Progress 

Exterior Progress – North Elevation  

Laundry Exhaust Install 
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PROGRESS PHOTOS 
 

 

 

 

 

 

 

 

 

 

  
 
 
 
 
 
 
 
 

LVL 1 EW Millwork/Flooring Progress LVL 1 EW Millwork Progress 

LVL 2 EW Progress 

LVL 2 WW Baseboard Inside Corner 
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PROGRESS PHOTOS 
 
  

 

  

 

 

 

 

 

LVL 2 WW Baseboard Outside Corner LVL 1 EW Flooring Progress 

LVL 2 WW Flooring Install LVL 1 EW Flooring Install 
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PROGRESS PHOTOS 
 
 
 

 

 

  

LVL 1 Lounge Progress 

 

LVL 2 Barrier Free Shelving Install LVL 2 WW Progress 

LVL 1 Lounge Progress 
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PROGRESS PHOTOS 
 
 
 

 

 
 

 

LVL 2 Lounge Acoustic Ceiling Progress LVL 1 WW Acoustic Ceiling Progress 

LVL 1 Fitness Centre Progress 

 

LVL 2 Corridor Progress 
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PROGRESS PHOTOS 
 
 
 

 

 

LVL 2 Duct Protection LVL 2 Finished Floor Protection 


